

## FMS Project Impact to Agencies by Calendar Year Business 2008 2009 2010 2011 2012+ Line Migrate all agencies to Card Acquiring Service and shut down Plastic Card Network Implement new Collateral Management System and shut down TT&L Plus Collections Implement new Forecasting System for reporting Large Dollar Notifications Work with IRS to shut down PATAX Support TAS/BETC reporting requirement in PAM Support TAS/BETC reporting requirement in SPS Support TAS/BETC reporting requirement in ASAP Decommission ASAP mainframe in favor of distributed application Migrate ASAP users to new solution (TBD) for CA\$HLINK II reports New ASAP interface Payments for GMLoB Providers (TBD) Agencies are required to use NACHA IAT format for ITS payments Support TAS/BETC reporting requirement in ITS Support XML payment file format in ITS (TBD) Migrate ITS users to new solution (TBD) for CA\$HLINK II reports Implement CGAC compliance for IPAC transactions Enable BPN validation IPAC in IPAC Implement senderinitiated adjustments in IPAC

## FMS Project Impact to Agencies by Calendar Year Business 2008 2009 2010 2011 2012+ Line Enable XML capability and Web Service in IPAC IPAC Implement enhanced business intelligence tools in IPAC Implement Integrated Agency Interface (IAI) format in FedDebt Debt Collection Implement Debt Common Client access to TOP data Migrate agency connectivity to HROC to KROC/PROC and All decommission HROC Business Lines